



Project Updates

UNISOB



UNIVERSITÀ DEGLI STUDI
SUOR ORSOLA
BENINCASA





- Project title: **Training Activities to Implement the Data Protection Reform**
- Project Acronym: **TAtodPR**
- Grant Agreement number: **769191**
- Starting date of the action: **01/11/2017**
- Duration of the Action: **24 months**

Project Structure



		Duration in month																								
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
Wp1	Management and Coordination of the Project																									
A1.1	Project coordination (A1.1)																									
A1.2	Quality assurance																									
A1.3	Dissemination and communication management																									
Wp2	Design and implementation of the legal module																									
A2.1	Collection of material on legal module																									
A2.2	Preparation and delivering of training materials																									
Wp3	Design and implementation of the Technical, organisational and impact assessment module																									
A3.1	Collection of material on technical, organisational and impact assessment																									
A3.2	Preparation and delivering of training materials																									
Wp4	Design and implementation of the behavioural and security module																									
A4.1	Collection of material on behavioural and security module																									
A4.2	Preparation and delivering of training materials																									
Wp5	Courses delivering																									
A5.1	Preparation of the Challenge Based Training																									
A5.2	Attendees recruitment																									
A5.3	Courses delivering																									
A5.4	Stage																									
A5.4	Exploitation of the project results																									

WP 1 – Management and coordination of the Project

WP2 - Design and implementation of the **legal module**

WP3 - Design and implementation of the **Technical, organisational and impact assessment module**

WP4 - Design and implementation of the **behavioural and security module**

WP5 - Courses delivering

Summary of past activities



Grant Agreement was signed, the Project officially started on Nov. 1st

First plenary meeting was held on Dec. 22nd

First deliverables submitted on time: Project Management and Website Creation

Research for training material for the 3 modules of the courses has begun



- Official communications between partners and meetings organization (Dr. Chiara Miraglia)
- Rectoral decree for budget division and budget administration (Mr. Marco Cardone)
- Payment process (Mr. Pennimpede)
 - Unisob has paid out European funds to partners on the 22 nd of January 2018



- The Italian Course has obtained the official Patronage from the Italian Privacy Authority
- This patronage has been given only to another course organised by the Italian BAR ASSOCIATION (CNF – Consiglio Nazionale Forense)



CA

This part will be treated under the next Agenda's bullet

15:00 - 15:30
Administrative Aspects Overview

Course Contents

This part will be treated under the next Agenda's bullet

11:30 – 12:00
Courses organization, participants recruitment, final certification in Italy and UK
12:00 – 12:30
WP2 Workflow Presentation



4 Deliverables to be submitted by 28/02/2018:

- UNISOB – Collection of Materials for Legal Module
- RELAB – Collection of Materials for Technical Module
- LBORO – Collection of Materials for Behavioural Module
- RELAB – Social Networks and Website implementation

28th
February



- The work performed by partners in each WP will be coordinated and arranged in a coherent way, using the online Share Zone of the project to store and share the collected material.
- Each WP Leader will draft a report (Deliverable) on collected materials for each module (UNISOB, RELAB, LBORO), with contributions from all partners



According to the **Deliverable 1.3 Project Management (p. 11 ff.)**


[Owncloud>TatoDPRShareZone>>TatoDPRShareZone> Project Documents > Quality

Assurance > <https://owncloud.re-lab.it/apps/files/?dir=/TatoDPR%20Share%20Zone/Project%20documents/Quality%20Assurance&fileid=3025158>]

- The partner responsible for the deliverable begins setting up the structure of the document 8 weeks before the deadline
- The responsible partner then proceeds to submit the structure to the Quality Assurance Person (QAP) for that deliverable
- About 4 weeks before the deadline, the structure of the deliverable should be consolidated. Contributions from partners to the deliverable should be collected 3 weeks before the deadline,
- In order for the responsible partner to be able to produce a 1st draft version 2 weeks before the fixed deadline.

The 1st draft is then ready to undergo the Peer Review procedure

14th
February



The specific deadlines are in the Owncloud>TAtodPRShareZone> Project Documents > Quality Assurance > Deliverable Reviewers List_final

<https://owncloud-re-lab.it/apps/files/?dir=/TAtodPR%20Share%20Zone/Project%20documents/Quality%20Assurance&fileid=3025158#pdfviewer>



Thank you for your attention



UNIVERSITÀ DEGLI STUDI
SUOR ORSOLA
BENINCASA